
HONEY CREEK RESORT STATE PARK,  SOURCES/USES/PHASING

FACILITY COST PHASE

Existing 
Approp 

($1.0 
Million)

Existing 
Bond  

($22.4 M)

Marine Fuel 
Tax ($1.5 M)

P&I Funds  
($2.4M)

Private Funds  
($4.0 M)

FY 06 
Approps 
($3.0 M)

Future 
Approps, 

Other

Bonding 
Correction 

($5.6 M)

CONTRACT 
PACKAGE

RFP/CONSTRUCTION 
START

Funds "ON HAND"

Phase I $1.0 M=Existing Approps
DESIGN/BUILD $3.0 M in '05 Approps

Wastewater System $100,000/$2.1 M I 0.1 M $2.1 M 1 Aug 05/Spring 06 $4.0 M in Private Match
Maintenance Bldgs $100,000/$1.0 M I 0.1M 1.0 M 2 October 05/Spring 06 $2.0 M in P&I Road Funds

Ramp/Courtesy Docks $100,000/$1.4 M I 0.1M 1.4 M 4 Sring 06/Spring 07 $1.5 M in Marine Fuel Tax
Spur Roads In House/$400,000 I 0.4 M In House Spring 05/Spring 06 $22.4 M in Existing Bonds

Golf Course $500,000/$5.9 M I 0.5 M $1.0 M $5.9 M 3 October 05/Spring 07
$5.6 M in Bond Correction, '06  

Corps Funding---$1.5 M

Lodge/Aquatic 
Ctr/Conference Facility

$2.0 M/$17.3 M I 14.4 M $1.0 M $3.0 M 2 October 05/Fall 06 TOTAL=$41.0 Million

Cabins $200,000/$4.2 M I 4.4 M $1.0 M 2 October 05/Fall 06
Paving $200,000/$2.0 M I $2.0 M 5 Fall 07/Spring 08 Total Estimated Cost = $46.8 M

Landscaping $100,000/$1.0 M I 2 October 05/Spring 08
ERA Retainer Contract $100,000 0.1 M

Private Funds 
Campaign

$100,000 I 0.1M 6 October 05/Immediate "GAP" = $5.8 Million

Construction Program 
Manager Contract

$500,000 I 0.5 M 7 October 05/Immediate

SUBTOTAL $3.3 M/$36 M $1.0M $22.4 M $1.4 M $2.4 M $3.0 M* $3.0 M $5.9M

Phase II

Available Funding of $41.0 M is 
sufficient to cover costs of lodge, 
aquatic center, conference center, 

golf course, cabins and water 
access/docking facilities.

Picnic/Day 
Use/Overlooks

$150,000/$1.35 M II $1.5M
Design in Phase I  

Package #2        
Build in Phase II  

Spring 06/Spring 07

Activity Center Building $60,000/$540,000 II 0.6 M
Design in Phase I   

Package #2     
Build in Phase II  

Spring 06/Spring 07

Included in "GAP" are such 
facilities as the pedestrian bridge, 

multi-purpose trails, activity 
center building, day 

use/picnicking/overlook 
facilities, and a portion of 
road/parking lot paving 

Trails $150,000/$1,850,000 II 2.0 M 8 Spring 06/Spring 08
Parking/Paving $100,000/$0.9 M II 1.0 M

Bridge $200,000/$1.8 M II 2.0 M 9 Spring 06/Spring 08
Art in Public Places 0.5% =$238,000 II 0.238 M 10 Spring 06/Spring 07

SUBTOTAL $660,000/$6.678 M $7.338 M
TOTAL $3.96/$42.678=$46.7M $1.0 M $22.4 M $1.4 M $2.4 M $3.0 M $3.0 M $7.338 M $5.9 M

* Plus $1.0 M+ 
in contributed 

goods and 
services by 
RRWA and 

CVEC


